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08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

Fed Aid

HB4N

HA42

HB4C

HB1

HM1

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY NEAR WESTWOOD FROM

0.6 MI EAST OF COUNTY ROAD A-21 TO

1.3 MI EAST OF GOODRICH CREEK BRIDGE

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR SUSANVILLE FROM

0.1 MILE SOUTH OF ANTELOPE  RADIO

STREET TO 1.7 MILES SOUTH  OF RICE

CANYON ROAD

IN LASSEN COUNTY ABOUT 40 MILES

NORTH OF SUSANVILLE FROM 7.0 MILES

NORTH OF CDF FIRE STATION TO FOSTER

DRAW ROAD

Description 

WIDEN SHOULDERS

REPLACE CULVERTS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

CURVE IMPROVEMENT

CHIP SEAL WITH DIGOUTS

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

CHICO CA 95928

CHESTER CA 96020

CHESTER CA 96020

REDDING CA 96049

REDDING CA 96002

MODESTO CA 95352

(530)891-6555

(530)258-3306

(530)258-3306

(530)222-0810

(530)222-0810

(209)525-9065

ROGERS, JIM

WING, KATHRYN

WING, KATHRYN

GREENE, DAVID

GREENE, DAVID

GREEN, DAVID

Resident
Engineer

(530)895-5245

(530)474-4424

(530)474-4424

(530)257-8120

(530)257-8120

(530)257-8120

 $448,910

 $459,882

 $890,341

 $4,243,931

 $593,946

 $1,216,648

Bid + CCOs

 $428,706

 $49,759

 $0

 $2,538,004

 $242,129

 $845,008

Comp To  date

 $0

 $0

 $0

 $367,663

 $242,129

 $845,008

This Month

04/09/09

05/18/09

04/09/09

09/03/08

05/21/09

06/09/09

Awarded

04/23/09

06/04/09

04/23/09

09/19/08

06/11/09

06/19/09

Approved

07/23/09

09/10/09

07/03/09

09/18/09

09/04/09

09/25/09

Est Comp

 100%

 13%

 0%

 83%

 63%

 17%

%Time

 100%

 12%

 0%

 59%

 41%

 69%

% Work 

COMPLETED

 

SUSPENDED

 

 

 

Message

02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

Contract 

  

  

  

  

  

SARR-P139-(019)E

  

  

  

  

  

  P1-39 0-(9E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 494

P O BOX 491660

P O BOX 491660

P O BOX 4770

3881 BENATAR, SUITE C

28482 HWY 44, SUITE

#1

28482 HWY 44, SUITE 1

P.O. BOX 270430

P. O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928-7171

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

07/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-79.1/0

Fed Aid

HA42

HA22

HM1

HM1

HA26

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY ABOUT 6 MILES EAST

OF CHESTER FROM 0.8 MILE WEST TO 1.2

MILES EAST OF LAKE ALMANOR SAFETY

ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR BECKWOURTH AT

THE LESTER T DAVIS SAFETY ROADSIDE

REST AREA

Description 

REPLACE CULVERT

ROADWAY REHABILITATION

DRAINAGE MODIFICATION

PLACE SEAL COAT

COLD IN PLACE RECYCLE

REPLACE SAFETY ROADSIDE REST AREA

Type Of Work

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

KNIFE RIVER CONSTRUCTION

R E M CONSTRUCTION

INCORPORATED

Contractor

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96049

MODESTO CA 95352

CHICO CA 95928

PARADISE CA 95969

(831)927-2731

(916)386-5936

(530)222-0810

(209)525-9065

(530)891-6555

(530)876-1363

COLLINS, RON

MINDUS, CARL

TUHOLSKI, JEROME

GREENE, DAVID

WING, KATHRYN

COLLINS, RONALD

Resident
Engineer

(530)283-2451

(530)257-7383

(530)225-3419

(530)257-8120

(530)474-4424

(530)283-2451

 $470,558

 $10,549,149

 $185,349

 $1,906,180

 $1,367,378

 $1,639,388

Bid + CCOs

 $467,373

 $9,920,313

 $144,494

 $220,652

 $1,175,352

 $0

Comp To  date

 $0

 $0

 $144,494

 $220,652

 $771,139

 $0

This Month

02/27/09

04/09/03

05/11/09

06/08/09

06/01/09

07/23/09

Awarded

03/27/09

04/22/03

06/02/09

06/19/09

06/11/09

08/19/09

Approved

07/29/09

09/20/09

09/04/09

09/17/09

08/24/09

09/07/10

Est Comp

 100%

 100%

 63%

 24%

 86%

 0%

%Time

 100%

 98%

 77%

 12%

 86%

 0%

% Work 

 

 

 

 

 

 

Message

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-377814

Contract 

  

ACNH-P395-(197)E

  

SARR-P395-(224)E

SARR-P036-(086)E

  

  

--()

  

  P3-95 2-(4E)

  P0-36 0-(6E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

26008 PUERTA DEL CAJON

P O BOX 276830

P O BOX 491660

P O BOX 4770

1764 SKYWAY

6621 CLARK ROAD

1555 EAST MAIN STREET

P.O. BOX 270430

4300 CATERPILLAR ROAD

P. O. BOX 270430

28482 HWY 44, SUITE 1

1555 EAST MAIN STREET

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

REDDING, CA 96003

SUSANVILLE, CA 96127

SHINGLETOWN, CA 96088

QUINCY, CA 95971

Accepted

08/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

Fed Aid

HA42

HA42

HB1

HB4N

HB1

Pgm Code

IN PLUMAS COUNTY ABOUT 6.0 MI SOUTH

OF GRAEAGLE AT 2.6 MI SOUTH OF COUNTY

ROAD A15

IN PLUMAS COUNTY AT AND NEAR

GRAEAGLE FROM 0.5 MILE NORTH OF

GUEST RANCH RD TO COUNTY ROAD A14

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

Description 

REPLACE CULVERTS

REPLACE CULVERTS

CONSTRUCT TURNOUTS

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REALIGN CURVE

Type Of Work

THUNDER MOUNTAIN ENTERPRISES

INC

DREAMBUILDER

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

Contractor

SACRAMENTO CA 95829

PLACENTIA CA 92870

CHESTER CA 96020

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

(916)381-3400

(714)646-3697

(530)258-3306

(530)222-0810

(925)372-8000

(530)246-4292

COLLINS, RONALD

COLLINS, RONALD

COLLINS, RON

GRANADOS, ANTHONY

WOOD, JAMES

RINARD, WAYNE

Resident
Engineer

(530)283-2451

(530)283-2451

(530)283-2451

(530)527-8417

(530)225-3160

(530)229-0531

 $112,163

 $269,661

 $431,029

 $2,287,182

 $60,593,465

 $1,234,259

Bid + CCOs

 $0

 $261,898

 $421,933

 $1,704,325

 $39,189,318

 $910,986

Comp To  date

 $0

 $0

 $0

 $643,090

 $1,698,000

 $452,821

This Month

06/04/09

06/05/09

02/27/09

03/26/09

03/05/08

11/07/08

Awarded

07/01/09

06/24/09

03/16/09

04/24/09

03/14/08

11/20/08

Approved

09/28/09

08/14/09

07/07/09

09/14/09

01/26/11

09/14/09

Est Comp

 0%

 100%

 100%

 78%

 40%

 47%

%Time

 0%

 100%

 100%

 73%

 65%

 72%

% Work 

 

 

COMPLETED

 

 

 

Message

02-3C3304

02-3C5104

02-369014

02-4C9904

02-328034

02-1C16A4

Contract 

  

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACST-P299-(153)E

  

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  P2-99 1-(3E)

  

  

  

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 292821

1361 E GARTEN DRIVE

PO BOX 4014

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

08/26/09

07/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-3-36.5/37.3

Fed Aid

HB1

HM1

HB1

HA12

HB71

HB1

Pgm Code

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN SISKIYOU COUNTY IN FORT JONES AND

YREKA AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY NEAR FORT JONES

FROM 2.4 MILES NORTH TO 3.3 MILES

NORTH OF MCADAM CREEK ROAD

Description 

REALIGN CURVE

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

INSTALL ADA RAMPS

INSTALL DEER WARNING SYSTEM

Type Of Work

TULLIS INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

RON HALE CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

GLENN CA 95943

MOUNT SHASTA CA 96067

SHASTA LAKE CA 96019

SHASTA LAKE CA 96019

(530)241-5105

(530)246-4292

(877)503-6300

(530)926-4093

(530)275-7844

(530)275-7844

MENDOZA, SERGIO

WING, KATHRYN

RINARD, WAYNE

SANTOS, CHRIS

HINTON, JOHN

PASCAL, ANTHONY

Resident
Engineer

(530)225-3193

(530)474-4424

(530)229-0531

(530)949-7581

(530)841-0173

(530)235-9814

 $2,176,982

 $1,729,615

 $3,487,657

 $336,708

 $114,826

 $175,054

Bid + CCOs

 $1,208,268

 $843,041

 $2,837,139

 $48,874

 $119,276

 $167,380

Comp To  date

 $529,323

 $0

 $584,069

 $30,617

 $103,628

 $0

This Month

04/23/09

03/02/09

05/09/08

05/15/09

06/25/09

05/29/09

Awarded

05/05/09

03/27/09

06/05/08

05/28/09

07/07/09

06/11/09

Approved

10/07/09

09/16/09

10/01/09

03/22/10

09/30/09

08/12/09

Est Comp

 65%

 9%

 56%

 26%

 80%

 100%

%Time

 55%

 50%

 79%

 15%

 97%

 100%

% Work 

SUSPENDED

 

 

 

 

COMPLETED

Message

02-2C5804

02-0E5504

02-397904

02-4C8404

02-0E8504

02-1E7904

Contract 

ACHS-P299-(156)E

  

ACST-P299-(152)E

  

  

  

  P2-99 1-(6E)

  

  P2-99 1-(2EH)P

  

  

  

--()

  

6202- 003-()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493416

P O BOX 494519

8176 ROAD 44

P O BOX 1240

P O BOX 795

P O BOX 795

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

08/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-SIS-5-2.0/2.5

02-SIS-5-2.7/11.4

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

Fed Aid

HM2

HA21

HA21

HA26

HM1

Pgm Code

IN SISKIYOU COUNTY IN DUNSMUIR FROM

0.1 MILE SOUTH OF WILLOW STREET

UNDERCROSSING TO CENTRAL DUNSMUIR

UNDERCROSSING

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

OVERHEAD TO 0.3 MILE NORTH OF LASSEN

LANE OVERCROSSING

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

Description 

REPAIR CULVERT

REMOVE AND REPLACE ASPHALT PAVEMENT

BRIDGE DECK MAINTENANCE

REPLACE BRIDGE DECK

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

Type Of Work

PIPENOLOGY INC

J F SHEA CONSTRUCTION INC

C C MYERS INC

SHASTA CONSTRUCTORS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

ROCKLIN CA 95765

REDDING CA 96049

RANCHO CORDOVA CA 957412948

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

(916)408-5038

(530)246-4292

(916)635-9370

(530)365-3930

(916)632-9361

(530)246-4292

PASCAL, ANTHONY

PASCAL, ANTHONY

MURPHY, JAMES P.

MURPHY, JAMES

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)235-9814

(530)235-9814

(530)225-3099

(530)605-5867

(530)841-0173

(530)841-0173

 $213,403

 $647,835

 $1,394,937

 $2,199,756

 $2,743,404

 $5,837,415

Bid + CCOs

 $0

 $0

 $1,067,623

 $936,644

 $2,705,726

 $3,241,940

Comp To  date

 $0

 $0

 $905,606

 $499,659

 $40,471

 $3,241,940

This Month

08/06/09

08/06/09

04/03/09

05/21/09

11/06/07

05/22/09

Awarded

08/17/09

08/19/09

04/20/09

06/05/09

12/10/07

06/05/09

Approved

10/21/09

09/17/09

09/09/09

11/16/09

09/11/09

10/25/09

Est Comp

 0%

 0%

 86%

 37%

 0%

 31%

%Time

 0%

 0%

 76%

 42%

 0%

 56%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

02-2E1804

02-2E2704

02-0E3304

02-2C7104

02-362004

02-1E3304

Contract 

  

  

  

ACBH-0059-(168)E

ACIM-005 -(166)E

  

  

  

  

  00-59 1-(8E)

  00-5 91-(6E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

4253 DULUTH AVENUE

P O BOX 494519

P O BOX 2948

P O BOX 491539

4500 YANKEE HILL CT NO A

P O BOX 494519

1625 MOTT ROAD

1625 MOTT ROAD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

1745 S. MAIN STREET

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/09 Statement of Ongoing Contracts as of 09/03/09

02District

02-SIS-5-51.1/58.1

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-SIS-96-92.0/105.6

Fed Aid

HM1

HA23

HA23

HB1

HM1

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.1 MILE SOUTH OF SHASTA RIVER BRIDGE

TO KLAMMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 12.0 MILES

WEST OF HAPPY CAMP FROM 0.2 TO 0.7

MILE EAST OF INDEPENDENCE SAFETY

ROADSIDE REST AREA

IN SISKIYOU AND TEHAMA COUNTIES  NEAR

GOTTIVILLE FROM 1.1 MILES WEST OF

LUMGREY CREEK BRIDGE TO 0.2 MI WEST

OF KLAMATH RIVER BRIDG

Description 

SLAB REPLACEMENT

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

IMPROVE SUPER ELEVATION

PLACE SEAL COAT

Type Of Work

RON HALE CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

WEST COAST PAVING AND CHIP

SEALING

NORTHWEST PAVING

Contractor

SHASTA LAKE CA 96019

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

YREKA CA 96097

REDDING CA 96001

(530)275-7844

(530)246-4292

(530)493-2679

 

(530)842-7283

(530)246-4388

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

MENDOZA, SERGIO

Resident
Engineer

(530)841-0173

(530)841-0173

(530)841-0173

 

(530)841-0173

(530)225-3193

 $874,486

 $5,388,465

 $902,584

 $98,000

 $384,841

 $1,683,315

Bid + CCOs

 $0

 $5,375,308

 $299,436

 $0

 $0

 $636,419

Comp To  date

 $0

 $0

 $277,759

 $0

 $0

 $636,419

This Month

08/05/09

05/08/08

12/11/08

11/21/97

07/16/09

04/17/09

Awarded

08/17/09

05/27/08

01/05/09

11/21/97

08/05/09

04/29/09

Approved

12/08/09

08/17/09

11/18/09

10/19/09

10/05/09

Est Comp

 0%

 100%

 36%

 0%

 0%

 93%

%Time

 0%

 100%

 33%

 0%

 0%

 38%

% Work 

 

 

 

 

 

 

Message

02-2E1404

02-0E4804

02-3C8104

02-340204

02-2E0804

02-0E5704

Contract 

  

  

ER-43G3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

WPCP

P O BOX 795

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

P O BOX 1231

8115 SECLUDED VALLEY DRIVE

1745 S. MAIN STREET

745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

Accepted

09/02/09

Location
Storm Water
Plan
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02District

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-5-40.6/0

Fed Aid

HA22

HM3

HB4C

HA21

HA22

HA42

Pgm Code

IN SISKIYOU COUNTY NEAR DORRIS FROM

7.0 TO 9.0 MILES EAST OF ROUTE 97/161

SEPARATION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM 5.3 MILES SOUTH OF ADOBE

ROAD OVERCROSSING TO ADOBE ROAD

OVERCROSSING

IN TEHAMA COUNTY ABOUT 9 MILES NORTH

OF RED BLUFF AT COTTONWOOD TRUCK

SCALES

Description 

PAVEMENT REHABILITATION

REHABILITATE BRIDGE DECKS

RECONSTRUCT INTERCHANGE

REPLACE BRIDGE

BRIDGE DECK MAINTENANCE

CONSTRUCT WEIGH IN MOTION SCALES

Type Of Work

STEVE MANNING CONSTRUCTION INC

STEWART ENGINEERING INC

KNIFE RIVER CONSTRUCTION

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

C C MYERS INC

TULLIS INC

Contractor

REDDING CA 96049

REDDING CA 96099

CHICO CA 95928

REDDING CA 960491539

RANCHO CORDOVA CA 957426811

REDDING CA 96049

(530)222-0810

(530)244-8464

(530)891-6555

(530)365-3930

(916)635-9370

(530)241-5105

HINTON, JOHN

HINTON, JOHN

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

GRANADOS, ANTHONY

Resident
Engineer

(530)841-0173

(530)841-0173

(530)895-5245

(530)527-8418

(530)527-8413

(530)527-8417

 $786,634

 $3,319,999

 $3,869,911

 $26,409,026

 $29,211,926

 $805,491

Bid + CCOs

 $737,434

 $3,115,910

 $1,950,594

 $11,597,354

 $420,532

 $0

Comp To  date

 $0

 $419,274

 $977,372

 $724,633

 $420,532

 $0

This Month

05/13/09

05/23/08

05/06/09

05/23/08

06/26/09

07/13/09

Awarded

06/02/09

06/20/08

05/28/09

06/17/08

07/08/09

07/28/09

Approved

08/12/09

08/26/09

01/14/10

09/30/10

07/30/10

06/30/10

Est Comp

 100%

 97%

 18%

 48%

 0%

 0%

%Time

 100%

 97%

 48%

 44%

 1%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

02-0E9904

02-3C8604

02-370704

02-0C9704

02-2C50U4

02-4C7904

Contract 

  

  

  

ACIM-0005-(333)E

SARR-0058-(336)E

  

  

  

  

--()

  00-58 3-(6E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 491660

P O BOX 990010

1764 SKYWAY

P O BOX 491539

3286 FITZGERALD ROAD

P O BOX 493416

1745 S. MAIN STREET

1745 S MAIN STREET

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

YREKA, CA 96097

YREKA, CA 96097

CHICO, CA 95928-7171

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

08/17/09

Location
Storm Water
Plan
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02District

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

02-TEH-36-85.5/85.7

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

Fed Aid

HM1

HA12

HA

HM1

HA12

HM3   HM1

Pgm Code

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

IN TEHAMA COUNTY NEAR MINERAL AT 1.3

MILE EAST OF ASPEN LANE EAST

IN TEHAMA AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

Description 

SEAL COAT

SANDHOUSE STRUCTURAL REPAIRS

REPLACE CULVERTS

PLACE HOT MIX ASPHALT

RELOCATE MAINTENANCE STATION

BRIDGE DECK MAINTENANCE

Type Of Work

NORTHWEST PAVING

DUNTON CONSTRUCTION COMPANY

INC

RON HALE CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

ALLEN L BENDER INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96001

ANDERSON CA 96007

SHASTA LAKE CA 96019

REDDING CA 96049

WEST SACRAMENTO CA 95691

REDDING CA 96049

(530)246-4388

(530)365-9652

(530)275-7844

(530)222-0810

(916)372-2190

(530)246-4292

WING, KATHRYN

CHAFFEE, ERIC

GRANADOS, ANTHONY

ROGERS, JIM

BLINE, JEFF

TUHOLSKI, JEROME

Resident
Engineer

(530)474-4424

(530)218-2266

(530)527-8417

(530)895-5245

(530)527-8418

(530)225-3419

 $719,750

 $148,858

 $166,284

 $2,098,799

 $6,758,743

 $3,785,705

Bid + CCOs

 $137,046

 $12,455

 $157,124

 $718,171

 $6,186,827

 $2,858,656

Comp To  date

 $0

 $12,455

 $0

 $718,171

 $220,971

 $905,531

This Month

05/19/08

05/26/09

06/24/09

06/05/09

04/23/08

04/29/09

Awarded

06/18/08

06/24/09

07/03/09

06/19/09

05/14/08

05/12/09

Approved

08/12/09

08/20/09

08/14/09

09/11/09

10/07/09

11/01/09

Est Comp

 32%

 30%

 100%

 76%

 63%

 62%

%Time

 20%

 8%

 100%

 34%

 90%

 75%

% Work 

COMPLETED

 

 

 

 

 

Message

02-4C6304

02-0E9604

02-3C8404

02-0E6104

02-362104

02-0E3104

Contract 

  

  

  

SARR-000C-(305)E

  

  

  

  

  

  00-0C 3-(5E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

8115 SECLUDED VALLEY DRIVE

19802 OX YOKE ROAD

P O BOX 795

P O BOX 491660

2798 INDUSTRIAL BOULEVARD

P O BOX 494519

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928-7171

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

08/17/09

08/24/09

Location
Storm Water
Plan
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02District

 $17,247,359 $109,073,336 $204,434,601

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

Fed Aid

HB1

HB1

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

Description 

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

Type Of Work

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

Contractor

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

(805)684-4344

(530)629-3702

(530)246-4292

WING, DAN

WING, DAN

BADE, TIM

Resident
Engineer

(707)498-3816

(707)498-3489

(530)225-3158

 $1,549,995

 $3,410,504

 $2,104,275

Bid + CCOs

 $536,658

 $591,646

 $2,045,607

Comp To  date

 $172,451

 $441,488

 $0

This Month

02/05/09

04/01/09

12/19/08

Awarded

03/03/09

04/20/09

01/16/09

Approved

11/16/09

12/09/09

07/20/09

Est Comp

 52%

 38%

 100%

%Time

 35%

 17%

 100%

% Work 

 

 

COMPLETED

Message

02-4C3604

02-3C0804

02-3846U4

Contract 

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

--()

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

Accepted

07/23/09

Location
Storm Water
Plan



02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-377814

02-3C3304

02-3C5104

02-369014

02-4C9904

02-328034

02-1C16A4

02-2C5804

02-0E5504

02-397904

02-4C8404

Contract

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-79.1/0

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-0E8504

02-1E7904

02-2E1804

02-2E2704

02-0E3304

02-0E4804

02-2C7104

02-362004

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

02-0E5704

02-0E9904

02-3C8604

02-4C7904

02-370704

02-0C9704

02-2C50U4

02-4C6304

02-0E9604

Contract

02-SIS-3-8.0/0

02-SIS-3-36.5/37.3

02-SIS-5-2.0/2.5

02-SIS-5-2.7/11.4

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-SIS-96-92.0/105.6

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-40.6/0

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-3C8404

02-0E6104

02-362104

02-0E3104

02-4C3604

02-3C0804

02-3846U4

Contract

02-TEH-36-85.5/85.7

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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02District

 $204,434,601  $109,073,336

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $29,152,430

 $12,748,905

 $65,315,381

 $51,089,708

 $902,584

 $45,225,592

 Bid + CCO

 $14,303,080

 $10,856,956

 $42,937,443

 $33,255,810

 $299,436

 $7,420,611

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



02

District

 $4,665,652

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $4,665,652


	02

